Midnite Mine Project Report,

NEWMONT May 31 — June 6, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-010

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 31 —
June 6, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 31 — June 6, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No injuries / incidents to report. Project monthly safety meeting conducted on June 4. Topics
presented included lightning management procedure and complacency awareness and avoidance.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community
Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, June 5, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Spokane Tribe of Indians

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None
EPA Plan/Document Approvals:
e The revised Emergence Response Plan (Appendix D of the RAWP) was approved on May 29 (this
approval was inadvertently omitted from the previous weekly report).
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e EPA reviewed and reported that they concurred with the revisions to the Health and Safety Plan
(Appendix L of the RAWP). This notification was received on May 30 (this notification was
inadvertently omitted from the previous weekly report).

e EPA approved the 4" Quarter 2018 Air Monitoring report on June 2.

e The 2™ Half 2018 Site Wide Monitoring Report was approved on June 2.

e The 2019 Construction Water Management Plan was approved on June 4.

Regulatory Site Visit(s):
e Steve Demus, Jacobs, representing EPA was on Site May 31, June 4, and June 6.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of May 31 — June 6, 2019, the following activities were conducted:

e Excavating, hauling and placing material from Ore Stockpile 3 (Stockpile 3, high activity/high
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore and
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile
(SWRP, low activity/low reactivity material) continued. Material from SWRP was placed on the
north, east, and west sides of Pit 4 to create the 20’ rind buffer area. Material from SWRP was
also placed at the south end of the pit to form the 20’ radon buffer on the outer waste surface. The
materials were excavated with either excavator or loader equipment and transported and plug
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume!
yd®

May 31 — June 6, 2019 3,419 95,732

2019 Cumulative 29,423 823,844

1 — Truck load assumed to be 28 yd®

e Wm. Winkler, the tree chipping contractor, mobilized to Site on June 3. The tree grinding operation
is setup at the tree storage stockpile at the north end of the Temporary Impacted Soil Stockpile
(TISS).

e Started excavating Hillside Waste Rock Pile (HSWRP) material from the southwest corner of Pit 4
where the cover will tie-in to native ground.

e Used BMP materials from onsite stormwater controls were disposed of in Pit 4 as Unclassified
Waste in accordance with specification section 02205 on June 6.

e Prepared subgrade of 47 additional feet of Infiltration Collector (IC) on the west side of Pit 4 and
installed Geosynthetic Clay Liner (GCL) and Drain Gravel.

e Pit 4 tension crack was measured on June 3. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP) Activities
e None

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

e Link Belt 245x4 excavator (EPA Tier 4)

e Caterpillar excavator (EPA Tier 4)

e Vermeer Horizontal Grinder (EPA Tier 2)
e 10,000 gal elevated water tank
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The following equipment was demobilized from the Site during this reporting period.
e One of the rental Caterpillar 745C articulated haul trucks was demobilized from site.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

Dust monitor ES-6 was off Friday afternoon (5/31/2019) from 4:00 p.m. through the night shift and again on
Monday morning (6/3/2019) from 7:00 a.m. to 3:00 p.m. due to issues with the monitor's power supply.

Table 2 - TSP Dust Monitoring Locations during reporting period May 31 — June 6, 2019

Status
Monitor ID Location Description StartDate| = | g | S| S| 2|3 E
Llonlan|ls|[F]=2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 [D/N D/N [D/N [D/N [D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 [D/N D/N [D/N [D/N [D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 [D/N D/N [D/N [D/N [D/N
ES-4 (roving) Top of Stockpile 3 04/30/19 [D/N D/N [D/N [D/N [D/N
ES-5 (roving) Spare
i i 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable D/* “N |/ lon o
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/N D/N|D/N|D/N| DN
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal CQA Acceptance
Date Date
None
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CcQcC CQA Response
Submittal Date
Date
RF1 2019-08 Detectable Identification Tape 5/10/2019 6/4/2019
RFI1 2019-09 Trench Compaction Testing 5/10/2019 Waiting for EPA
Comments
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue

Acceptance Title Date

No.

2019-08 West IC First Lateral Extension — Subgrade Acceptance 5/30/2019

2019-09 West IC Second Lateral Extension — Subgrade Acceptance 5/31/2019
Other Items

Item Title Comments

None

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is

summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports

that are available on the project SharePoint site.

Preparatory Inspections / Meetings
None during this time-period.

Initial Phase Inspections
None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the

following site-specific tasks:
e Pit 4 Backfill

Mine waste excavated from the South Pond Cut/SWRP and the HSWRP (low

reactivity/low activity material) was placed along the edges of the pit to construct the 20-

(o]

foot buffer zone (rind). Mine waste excavated from Stockpiles 3 and 5 (high reactivity/high

activity material) was placed in areas of the pit bounded by the 20-foot buffer zone.

Backfilling 3 work fronts:
— Pit 4 north
— West IC area
— Pit 4 south bench
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0 Construction Trash/Debris
— Placed and backfilled trash/debris in the middle portion of Pit 4, approximately
135 feet from the northern edge of the pit in an area not more than 9 ft2 and less
than 1 foot deep.
e West Infiltration Collection System
0 Second lateral (west of main collector)
CQC-CQA observed and accepted the following:
— Subgrade compaction.
— GCL placement.
— Placement of a minimum 12 inches of drain gravel.
0 Began excavation of the main collector extension to the north
e Wood Chipping Activities
0 Mobilized equipment on 6/3/2019.
0 Began chipping trees on 6/5/2019.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — 390 Excavator loading SWRP material from South pond excavation at left side of photo.
Two excavators in background loading material from SP-5

2019/06/04
1:41

Figure 2 — 390 Excavator loading SWRP material from South Pond excavation at left side of photo.
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Figure 3 —-CQC surveying top of drain gravel of a section of the second lateral of the west IC

Figure 4 — Wm. Winkler grinding timber in the TISS.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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